

Year	Project Name	Class & Semester	Key Milestones	Progress Score	Start Date	Completion Progress	Current Status	Assigned Resources	Estimated Budget	Actual Budget	Actual Spend	Remaining Budget	Key Risks	Next Steps
2020	Project Alpha	CS101 - Spring	Requirement Gathering	100%	2020-01-15	100%	Completed	John Doe	\$10,000	\$10,000	\$10,000	\$0	Scope Creep	Final Review
2020	Project Beta	CS201 - Spring	Design Phase	80%	2020-02-01	80%	In Progress	Jane Smith	\$15,000	\$15,000	\$12,000	\$3,000	Resource Shortage	Complete Design
2020	Project Gamma	CS301 - Spring	Development Phase	60%	2020-03-01	60%	In Progress	Mike Johnson	\$20,000	\$20,000	\$12,000	\$8,000	Scope Creep	Complete Development
2020	Project Delta	CS401 - Spring	Testing Phase	40%	2020-04-01	40%	In Progress	Sarah Lee	\$12,000	\$12,000	\$5,000	\$7,000	Scope Creep	Complete Testing
2020	Project Epsilon	CS501 - Spring	Deployment Phase	20%	2020-05-01	20%	In Progress	David Kim	\$8,000	\$8,000	\$2,000	\$6,000	Scope Creep	Complete Deployment
2020	Project Zeta	CS601 - Spring	Post-Deployment	10%	2020-06-01	10%	In Progress	Emily White	\$5,000	\$5,000	\$1,000	\$4,000	Scope Creep	Complete Post-Deployment
2020	Project Eta	CS701 - Spring	Documentation	90%	2020-07-01	90%	In Progress	Chris Brown	\$3,000	\$3,000	\$2,700	\$300	Scope Creep	Complete Documentation
2020	Project Theta	CS801 - Spring	Final Review	70%	2020-08-01	70%	In Progress	Alex Green	\$4,000	\$4,000	\$2,800	\$1,200	Scope Creep	Complete Final Review
2020	Project Iota	CS901 - Spring	Project Closure	50%	2020-09-01	50%	In Progress	Olivia Black	\$6,000	\$6,000	\$3,000	\$3,000	Scope Creep	Complete Project Closure
2020	Project Kappa	CS101 - Spring	Requirement Gathering	100%	2020-10-01	100%	Completed	John Doe	\$10,000	\$10,000	\$10,000	\$0	Scope Creep	Final Review
2020	Project Lambda	CS201 - Spring	Design Phase	80%	2020-11-01	80%	In Progress	Jane Smith	\$15,000	\$15,000	\$12,000	\$3,000	Resource Shortage	Complete Design
2020	Project Mu	CS301 - Spring	Development Phase	60%	2020-12-01	60%	In Progress	Mike Johnson	\$20,000	\$20,000	\$12,000	\$8,000	Scope Creep	Complete Development
2020	Project Nu	CS401 - Spring	Testing Phase	40%	2021-01-01	40%	In Progress	Sarah Lee	\$12,000	\$12,000	\$5,000	\$7,000	Scope Creep	Complete Testing
2020	Project Xi	CS501 - Spring	Deployment Phase	20%	2021-02-01	20%	In Progress	David Kim	\$8,000	\$8,000	\$2,000	\$6,000	Scope Creep	Complete Deployment
2020	Project Omicron	CS601 - Spring	Post-Deployment	10%	2021-03-01	10%	In Progress	Emily White	\$5,000	\$5,000	\$1,000	\$4,000	Scope Creep	Complete Post-Deployment
2020	Project Pi	CS701 - Spring	Documentation	90%	2021-04-01	90%	In Progress	Chris Brown	\$3,000	\$3,000	\$2,700	\$300	Scope Creep	Complete Documentation
2020	Project Rho	CS801 - Spring	Final Review	70%	2021-05-01	70%	In Progress	Alex Green	\$4,000	\$4,000	\$2,800	\$1,200	Scope Creep	Complete Final Review
2020	Project Sigma	CS901 - Spring	Project Closure	50%	2021-06-01	50%	In Progress	Olivia Black	\$6,000	\$6,000	\$3,000	\$3,000	Scope Creep	Complete Project Closure
2020	Project Tau	CS101 - Spring	Requirement Gathering	100%	2021-07-01	100%	Completed	John Doe	\$10,000	\$10,000	\$10,000	\$0	Scope Creep	Final Review
2020	Project Upsilon	CS201 - Spring	Design Phase	80%	2021-08-01	80%	In Progress	Jane Smith	\$15,000	\$15,000	\$12,000	\$3,000	Resource Shortage	Complete Design
2020	Project Phi	CS301 - Spring	Development Phase	60%	2021-09-01	60%	In Progress	Mike Johnson	\$20,000	\$20,000	\$12,000	\$8,000	Scope Creep	Complete Development
2020	Project Chi	CS401 - Spring	Testing Phase	40%	2021-10-01	40%	In Progress	Sarah Lee	\$12,000	\$12,000	\$5,000	\$7,000	Scope Creep	Complete Testing
2020	Project Psi	CS501 - Spring	Deployment Phase	20%	2021-11-01	20%	In Progress	David Kim	\$8,000	\$8,000	\$2,000	\$6,000	Scope Creep	Complete Deployment
2020	Project Omega	CS601 - Spring	Post-Deployment	10%	2021-12-01	10%	In Progress	Emily White	\$5,000	\$5,000	\$1,000	\$4,000	Scope Creep	Complete Post-Deployment
2020	Project A	CS701 - Spring	Documentation	90%	2022-01-01	90%	In Progress	Chris Brown	\$3,000	\$3,000	\$2,700	\$300	Scope Creep	Complete Documentation
2020	Project B	CS801 - Spring	Final Review	70%	2022-02-01	70%	In Progress	Alex Green	\$4,000	\$4,000	\$2,800	\$1,200	Scope Creep	Complete Final Review
2020	Project C	CS901 - Spring	Project Closure	50%	2022-03-01	50%	In Progress	Olivia Black	\$6,000	\$6,000	\$3,000	\$3,000	Scope Creep	Complete Project Closure
2020	Project D	CS101 - Spring	Requirement Gathering	100%	2022-04-01	100%	Completed	John Doe	\$10,000	\$10,000	\$10,000	\$0	Scope Creep	Final Review
2020	Project E	CS201 - Spring	Design Phase	80%	2022-05-01	80%	In Progress	Jane Smith	\$15,000	\$15,000	\$12,000	\$3,000	Resource Shortage	Complete Design
2020	Project F													